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EXECUTIVE SUMMARY 

 
The annual July 4th activities were held at the Rose Bowl and 
were well received.  Although this occurred mid-week, on 
Wednesday, work continued on the Press Box as well as the 
North Tunnels before and after the festivities.  Also another 
successful flea market occurred on July 8, 2012. 
 
RB-10 has completed placing elevated concrete on metal decks 
at the Press Box.  RB-11B (Structural Steel) completed most of 
their work during July with the exception of stair construction 
and some corrective work.  RB-11C (Conveying) erected the 
final two escalator trusses during July 2012.  RB-11D (Fixed 
Seating) continued to prepare for product delivery in early 
August.  RB-11E (Precast Seating Trays) completed their work 
during July and de-mobilized.  RB-17 continued making 
progress on tunnel widening.  RB-18 completed North Bowl 
concrete work and bench seating re-installation.  RB-19, with 
the assistance of Pasadena Water and Power, energized the 
new 17Kv electrical system on the concourse July 12, 2012 on 
schedule. 
 
Press Box Completion (RB-12) contractor, Clark Construction, 
continued interior construction of utilities, mechanical 
equipment and partition work.  Also, plaster made significant 
progress on the South Press Box exterior and scaffold removal 
commenced.  Additionally, storefront and glazing continued at 
Level E suites.  Significant progress was made on Level G, the 
command and control level of the Press Box, during July. 
 
The Owner’s Representative continued to support local 
participation (both local hiring and local procurement) through 
Pasadena First Buy Local (PFBL). 
 
The Local Outreach Coordinator, PFBL, continued local hiring 
support activities for RB-12 (Press Box Completion), RB-17, RB-
18 and RB-19 including weekly meetings and daily follow-up on 
labor requests and referrals. 
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LOCAL OUTREACH 

 
Progress to Date 
 
A total of 161 Pasadena residents have worked on the project. 
Pasadena First Buy Local (PFBL) reports certified wages of 
$883,576 have been paid to these workers representing a 
project-wide total of 8.4% of the construction certified payroll. 
 
City staff has continued to track local procurement and 
subcontracting activity through the Procurement Forms, and the 
City’s Certification Commitment forms respectively. There has 
been $3,437,448 reported by the contractors in local 
subcontracting and procurement to Pasadena businesses.  The 
RBOC reports $5,038,013 in local project soft cost 
expenditures.  The total for Pasadena local procurement is 
currently $8,475,461. 
 
Pasadena First Buy Local 
 
During July 2012 Pasadena First Buy Local (PFBL) performed 
the following tasks: 
 

• City Staff has continued to track certified payroll using a 
web based labor tracking system for the prime and 
subcontractors working on the site. 

• City Staff prepared and provided the Project Team with a 
local hiring report grouped by project.  The report only 
includes those project elements where all of the 
strategies adopted by the RBOC (part of the Local 
Participation Plan adopted in June 2011) were applied.  
The report (below) revealed that RB-12, RB-17, RB-18, 
RB-19 and Diamond Contract Services (DCS) combined 
for 13.9% local hiring: 
 

 
Total  
Hours 

 
Pasadena 

Hours 

 
Total  

Certified 
 Payroll 

 
Pasadena 
Certified  
Payroll 

% of Wages 
 Paid to  

Pasadena  
Residents 

% of  
Hours to  

Pasadena 
Residents 

 
New 
Hires 

 
New Hire 
Pasadena 
Residents 

122,412.50 20,329.00 $4,230,297.45 $587,507.25 13.89 % 16.61 % 818.00 101.00 
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• City staff has continued coordination of a special 

meeting to include presentations of several partners, 
and contractors and their subcontractors working on the 
Project.  Additionally, staff began coordination with 
several unions including the Laborers Union, and the 
Electrical Union.  The purpose of this coordination is to 
maximize the participation of the partners, contractors 
and unions that helped to facilitate the results achieved 
to date. 

• City staff prepared and distributed a report to the 
General Manager’s Local Hiring Advisory Group 
containing a full statistical breakdown of the local hiring 
activity since the start of the project along with a 
breakdown by contractor for the month of June.  The 
purpose of these reports is for fluent communication 
with community leaders, and to provide steady updates 
of the progress achieved to date. 

• City staff facilitated follow up referrals to Clark 
Construction (RB-12) based on their “Onsite Labor 
Schedule.”  Additional referrals and follow up calls were 
facilitated for final clean up.  The purpose of this change 
is that it was realized that the original plan was the most 
effective and efficient method for capturing the dollars 
spent with Pasadena businesses. 

• City staff prepared and distributed Late Certified Payroll 
reports to each prime and subcontractor that was more 
than seven days late in submitting payroll.  The purpose 
of this report is to inform the project managers and the 
rest of the Project Team of the status of the contractor’s 
certified payroll submittals. 

• City staff facilitated outreach efforts with Diamond 
Contract Services to over 450 Pasadena residents.  As 
conducted one year prior, this outreach was designed to 
lead from janitorial to construction jobs on the project.  
Status: currently over 50 Pasadena residents are being 
considered for employment.  As a result of previous 
outreach efforts, this company has achieved nearly 
100% local hiring for their work on the Rose Bowl 
project.  The purpose of this outreach effort is to provide 
DCS with Pasadena residents that can be considered for 
construction work on the Project under DCS. 
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• City staff has facilitated intake and responses to over 

660 people (Since December-2010) requesting to be 
part of the City’s local hiring database.  Responses 
included a residency check application, information to 
prepare them for local hiring referrals, and responses to 
multiple follow up walk-ins and phone calls.  
Confirmation has been completed for over 450 
Pasadena residents interested in construction job 
referrals.  The purpose of this process is to establish and 
facilitate a consistent and fair intake process through 
which Pasadena residents can be identified. 

• City Staff has continued with the original plan 
(established in December-2011) to utilize Procurement 
Forms to track Clark Construction’s local procurement. 
The purpose of this coordination is to log their 
procurement spending, along with all other contractors 
spending, onto a tracking system. 

• City staff participated in weekly meetings with the 
Project Manager, and the prime contractors.  Generally, 
staff assisted the contractors and the Project Manager in 
facilitating the Local Participation Plan including local 
hiring, and local subcontracting and procurement.  
Contractors were reminded of the usage of the 
procurement forms; to request Pasadena residents from 
the hiring halls; to contact the City of Pasadena for 
referrals; and of a potential upcoming special meeting to 
present their local achievements.  The purpose of these 
weekly meetings is to maximize the potential for local 
procurement and local hiring, and encourage contractors 
to remain diligent in their efforts. 

• City staff continued weekly meetings with the Owner’s 
Representative to plan for the General Manager’s Local 
Hiring Advisory Group meeting.  The purpose of this 
coordination is to better prepare information for the 
Advisory Group. 
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PROJECT STATUS   

 
Design Team 

 
During July 2012 work continued on the Press Box as well as on 
the North tunnel expansion, North bowl repairs and electrical 
infrastructure. 
 
An important milestone this month was the energizing of the 
new 17Kv electric service on the concourse which occurred July 
12, 2012 on schedule.  This electric milestone is critical to the 
timely completion of Press Box elements needed for the first 
UCLA home football game.  Also this month the erection of the 
last two escalator trusses at Level A took place. 
 
The A/E team continued to support construction efforts and to 
provide responses to RFI’s as well as to review submittals.  The 
addition of an on-site architect continues to contribute to the 
project administration reflected in expedited submittals and 
requests for information (RFI’s).  The A/E team has also started 
inspection – punch listing – of completed work.  Additionally, 
the balance of the A/E team participates in daily telephone 
conferences to set priorities for responding to RFI’s and 
returning submittals.  This increased focus continues significant 
reduction in turnaround times. 
 
PM / Construction Manager 
 
Bernards|Barton Malow (BBM) continued to orchestrate and 
guide the project.  BBM was also instrumental in assuring the 
facility was made ready for July 4th activities as well as cleaned 
up and ready for the monthly Flea Market, just four days later. 
 
BBM continues to monitor and oversee the day-to-day activities 
of the contractors on the Rose Bowl, update the construction 
schedule as well as maintain and monitor the budget for the 
project. 
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Owner’s Advocate / Owner’s Representative 
 
Parsons continued to support the process of determining the 
scope of Bowl / Concourse construction activities during 2013.  
The RBOC and its stakeholders continued to work toward 
reaching consensus on the priority for construction of the 
remaining project elements during July. 
 
Local Hiring 
 
Parsons and Clarence J. Broussard & Associates, Inc. (CBA) 
continue to mentor and support PFBL to maximize hiring of 
Pasadena residents to work on the project.  To that end, the 
Parsons’ Team, in collaboration with PFBL and BBM, work with 
the prime contractors and subcontractors on the project to 
identify opportunities for local hiring as well as encourage 
procurement from Pasadena-based businesses. 
 
Prime Contractors 
 
Press Box Selective Demolition (RB-02) is being performed by 
Miller Environmental, Inc.  During the month of July this 
contractor performed limited work associated with newly 
discovered hazardous material abatement and demolition, but 
has otherwise completed its work and de-mobilized. 
 
Foundations and concrete on metal deck (RB-10) are being 
performed by PCL Construction Services, Inc.  During July, PCL 
completed placing concrete on metal deck and made significant 
progress on remediation of tunnel interiors beneath the new 
Press Box to integrate their concourse outfalls into the overall 
concourse grades.  PCL is also in the process of performing 
corrective work on exposed cast-in-place concrete. 
 
Press Box Structural Steel (RB-11B) is being fabricated and 
erected by W & W Steel.  During the period for this report W&W 
Steel and their erection subcontractor, Bragg Steel, continued 
with bolt-up / alignment activities, corrective work and stair 
installation. 
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Press Box Elevators and Escalators (RB-11C) is being 
performed by KONE Incorporated.  During July 2012 this 
contractor erected the final two escalator trusses at the lowest 
level of the Press Box – Level A.  This contractor is currently 
performing site assembly activities associated with the erected 
escalators as well as preparatory work for two new elevators 
(one at the loading dock and one at the central core Level F to 
G). 
 
Press Box Fixed Seating (RB-11D) is being provided and 
installed by Irwin Seating.  During July this contractor continued 
with fabrication of these fixed seating elements.  Installation of 
fixed seating is scheduled to begin in early August 2012. 
 
Press Box Precast Concrete Stadium Risers (RB-11E) have been 
fabricated and erected by Willis Construction.  This contractor 
completed punch list and clean-up activities and has de-
mobilized. 
 
Widening of 4 North Tunnels (RB-17) is being performed by 
Malcolm Drilling.  During July 2012 this contractor completed 
all structural concrete installation at the tunnels and 
commenced installation of plaster finishes within the tunnels 
and at the vomitories.  Painting activities, gate installation, 
planter walls and arroyo stone veneer also commenced during 
July 2012. 
 
KAR Construction, Inc. is working on the North Bowl / Stadium 
concrete repair and new intermediate aisles (RB-18).  During 
July 2012 this contractor completed concrete topping repair 
and installation of bench seats which permits stenciling to be 
finalized.  Also, installation of the railings at the intermediate 
aisles at the North and South Bowl and end zone fence 
elements were completed. 
 
During July 2012 Conti Electric, Inc. completed the installation 
of medium voltage conductors in underground ductbanks as 
well as testing and making preparations for energizing the 
electric gear in July 2012.  The new 17Kv electric system was 
energized on schedule July 12, 2012.  This contractor is now 
completing its work and preparing for turnover of the electric 
system to the RB-12 electric subcontractor, Dynalectric. 
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General Contractor 
 
During July 2012 Clark Construction (RB-12) continued 
plumbing, mechanical and electrical rough-in at the Press Box.  
Steel stud installation at the various levels of the Central & 
South Press Box also continued as did exterior sheathing 
installation and interior drywall.  Additionally, spray fireproofing 
application completed on the South and Central Press Box and 
continued at the North Press.  Press Box lath and plaster 
installation continued in July. 
 
Curtain wall / storefront support steel installation at the South 
Press Box continued in July as did installation of curtain wall 
extrusions / frame elements and glazing.  Interior finishes – 
drywall, painting, plaster ceilings, ceiling grid, millwork and 
flooring installation – made notable progress during July 2012. 
 
Although not a part of RB-12 work, the Press Box roof mounted 
field lights were installed during July 2012.  This is an activity 
which has been planned over the last 12 months and is 
essential for sports activities. 
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CURRENT PROGRESS 

 
Activities were as follows: 
 
RB – 02  

• Selective demolition of newly discovered minor elements 
completed. 

• Lead abatement of discovered / uncovered Press Box 
components completed. 

 
RB – 10  

• Off site fabrication of reinforcing steel completed. 
• Temporary metal deck shoring was removed. 
• Placement of concrete on metal deck completed. 
• Press Box interior masonry installation (within this prime 

contract scope) was completed. 
• Tunnel re-work and grading continued. 

 
RB – 11  

• Structural steel detail fabrication drawing development 
and shop drawing submittals for stair elements 
completed. 

• Structural steel bolt-up and alignment activities 
completed. 

• Stair installation continued. 
• Escalator truss erection completed. 
• Escalator truss field assembly continued. 
• New elevator installation commenced. 
• Precast stadium riser punch list activities completed. 
• Fixed seating fabrication continued. 

 
RB – 12 

• Mechanical, electrical and plumbing (MEP) utility rough-
in within the Press Box continued. 

• Condensing units were hoisted and placed on the Press 
Box roof. 

• Steel stud installation continued through-out the Central 
and South Press Box as well as at Level G. 

• Press Box north roofing installation commenced. 
• Installation of drywall continued. 
• Installation of Press Box lath and plaster continued. 
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• Installation of plaster ceilings commenced. 
• Spray fireproofing application continued at the North 

Press Box. 
• Scaffold erection for North Press Box curtain wall / 

glazing installation completed. 
• Scaffold removal at the South Press Box commenced. 
• Curtain wall / storefront framing and glazing installation 

continued. 
• Installation of millwork / casework at the suites 

commenced. 
• Traffic coating installation commenced. 
• Tile flooring installation started on 2nd shift. 
• Guardrail installation commenced. 

 
RB – 17 

• Completed structural concrete installation at all of the 
tunnels. 

• Continued selective excavation adjacent to tunnels at 
the Concourse. 

• Commenced plaster finish at the tunnel interiors and 
vomitories. 

• Commenced painting of the tunnel interiors and 
vomitories. 

• Started installation of the tunnel gates. 
• Commenced construction of the arroyo stone planters at 

the concourse ends of the tunnels. 
 
RB – 18 

• Completed concrete repairs of seating trays. 
• Completed replacing seating brackets and bench re-

installation. 
• Completed installation of new concrete topping on 

seating trays. 
 
RB – 19 

• Completed installation of medium voltage conductors 
into electrical ductbank. 

• Completed termination and testing of electric system 
components. 

• Energized 17 Kv electric system. 
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PROGRESS PHOTOGRAPHS 

 

Press Box 
 

  
Press Box View from Seats,  July 9, 2012 Press Box View from Seats,  July 23, 2012 

  
Press Box Field View,  July 9, 2012 Press Box Field View,  July 23, 2012 
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Press Box 

 
 
 
 

  
North Press Box Progress,  July 9, 2012 North Press Box Progress,  July 23, 2012 

  
South Press Box Progress,  July 9, 2012 South Press Box Progress,  July 23, 2012 
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Press Box 

 
 

 

 

 
Press Box Central Core,  July 9, 2012 Press Box Central Core,  July 23, 2012 

  
South Press Box Progress,  July 9, 2012 South Press Box Progress,  July 23, 2012 
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Press Box / Concourse 

 

 

 
South Press Box at Concourse,  July 9, 2012 South Press Box at Concourse,  July 23, 2012 

 

 
North Press Box at Concourse,  July 9, 2012 North Press Box at Concourse,  July 23, 2012 
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North Bowl Activities 

 

  
Tunnel 10 Progress,  July 9, 2012 Tunnel 10 Progress,  July 23, 2012 

  
Tunnel 13 Concourse Progress,  July 9, 2012 Tunnel 13 Concourse Progress,  July 23, 2012 

  
North Bowl from Press Box,  July 23, 2012 Tunnel 13 Interior,  July 16, 2012 
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PROGRAM SCHEDULE 

 
OVERVIEW 

 
The overall program is planned for completion prior to the 
100th Rose Bowl Game on January 1, 2014.  There will be one 
more phase of significant construction which will commence 
following the Rose Bowl Game in 2013 and ending in advance 
of the first UCLA home game.  During the UCLA football home 
game schedule through to the Rose Bowl Game, construction 
activities will be coordinated with tenants to minimize impacts 
to the fan experience. 
 
The Project Manager, BBM, is managing the overall schedule as 
well as the compliance of the prime contractors with the 
schedule requirements.  As of the end of July 2012 BBM 
reported that the Press Box Central section was seven working 
days behind schedule.  This delay is related to existing 
conditions that continue to impact construction in the center 
core of Level E – Ceilings and Finish construction.  The Bowl 
Concourse work is on schedule for the turnover of bowl seating 
and the North Tunnels.  The new electrical system was 
energized July 12, 2012 on schedule. 
 
Construction Summary 
 
Currently the project is expected to recover the working days 
behind schedule and is expending efforts to meet the pre-set 
milestone construction dates in order to achieve the 1,000 seat 
milestone for the first UCLA home game in September 2012 as 
well as the final completion date of December 31, 2013. 
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This is being accomplished by: 
 

1. Working double shifts when appropriate.  In the current 
instance the flooring trades are working an additional / 
second shift since the Press Box construction activity 
having the longest duration is the installation of 
porcelain tile (a 20-day duration on single shift). 

2. Selectively accelerating specific work activities that will 
directly benefit the schedule. 

 
Items of concern which are being closely monitored are as 
follows: 
 

• Overall project budget with a focus on bringing the 
program back to within budget. 

• Recovering the schedule slippage previously reported. 
 
 

The Project Schedule Update will be provided at the RBOC 
Board Meeting in August 2012. 
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COST STATUS – Project Estimate Summary 

 
 

• Project Estimate Summary 
 
 
 

The Project Estimate Summary will be provided at the next  
RBOC Board Meeting in August 2012. 
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